
7268 Order Re Motion to Amend
STATE OF VERMONT

PUBLIC SERVICE BOARD

Docket No.  7268

Petition of Catamount/Bolton Water and Sewer,
LLC., pursuant to 30 V.S.A. § 108, for Consent
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)
)
)

Order entered:   10/15/2010

ORDER RE: MOTION TO AMEND

I.  BACKGROUND

On September 2, 2010, Catamount/Bolton Water and Sewer, LLC ("Catamount") filed a

letter with the Vermont Public Service Board (“Board”) requesting an amendment to

Catamount's previous financing petition approved by the Board in this docket on March 8, 2007.

In its original Order, the Board approved financing for Catamount in an amount not to exceed

$660,397 to be provided by the State of Vermont's Drinking Water State Revolving Loan Fund

Program ("DWRLF") to fund certain upgrades to Catamount's water system and to find and

develop adequate groundwater sources to replace existing surface-water sources (the "Project"). 

The financing will be administered through the Vermont Economic Development Authority

("VEDA").  

In its proposed amendment, Catamount is requesting authorization to incur total

indebtedness of $860,770 (representing an increase of $200,373) through the DWRLF program

to complete the upgrades to its water system.  The terms of the financing remain unchanged from

the Board's original Order of 2007.   Catamount represents that it is currently operating under a1

Temporary Operating Permit which requires that the Project be completed by December 1, 2010. 

Catamount's letter was supported by a Cost Estimate Summary prepared by VHB Pioneer

Engineering.  In this proceeding, we treat Catamount's letter as a motion to amend the petition.

    1.  The term of the loan is twenty years with an annual interest rate of no more than three percent.  Docket

No.7268, Order of 3/8/07 at 3.
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On September 9, 2010, the Department of Public Service ("Department") informed the

Board that it has reviewed Catamount's request and believes that the proposed financing, as

amended, is consistent with the general good of the state, and recommends approval of the

request without a hearing.

 On September 16, 2010, the Clerk of the Board issued a memorandum informing

Catamount that additional information concerning cost overruns for the Project, and a status

update for construction of the Project, were needed in order to complete the review of

Catamount's motion.  

Catamount filed the additional information on September 22, 2010.  In its filing,

Catamount represents that the final design of the Project experienced delays due to two new

wells drilled in 2008 and 2009 that failed to produce sufficient amounts of water.  As a result,

additional wells were located and drilled in 2009 at a greater distance down Bolton Mountain

necessitating a new engineering plan and water system design.  Because of the Project redesign,

costs escalated and Catamount now anticipates that an increase in rates will be required to cover

debt service which will increase to a total of approximately $5,000 per month as a result of the

requested increase in the financing.       2

II.  DISCUSSION & CONCLUSION 

 We have reviewed the motion to amend and accompanying documents. We conclude that

Catamount’s request to amend the Board's previous approval for financing granted in this docket

will be consistent with the public good.  We therefore grant approval of Catamount's request to

increase the amount of financing for completion of the Project to an amount not to exceed

$860,770 and that such approval may occur without hearing.  All other conditions as set out in

the Board's previous Order of March 8, 2007, remain unchanged and in full effect.  In particular,

we remind Catamount that this approval for financing does not constitute approval of cost

recovery of the increased Project costs through increased rates.

SO ORDERED

    2.  At the time of its original request for financing, Catamount had represented that its projected debt service of

$2,850 per month would be offset by cost savings of approximately $28,900 per year associated with the previous

offsite treatment and transport of water.  Id. 
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Dated at Montpelier, Vermont, this   15th     day of    October             , 2010.    

  s/ James Volz       )
) PUBLIC SERVICE

)
  s/ David C. Coen ) BOARD

)
) OF VERMONT

  s/ John D. Burke )

OFFICE OF THE CLERK

FILED: October 15, 2010

ATTEST:      s/ Judith C. Whitney                  
                   Deputy Clerk of the Board

NOTICE TO READERS:  This decision is subject to revision of technical errors.  Readers are requested to notify the Clerk
of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. 
(E-mail address:  psb.clerk@state.vt.us)

Appeal of this decision to the Supreme Court of Vermont must be filed with the Clerk of the Board within thirty days. 
Appeal will not stay the effect of this Order, absent further Order by this Board or appropriate action by the Supreme Court of
Vermont.  Motions for reconsideration or stay, if any, must be filed with the Clerk of the Board within ten days of the date of this
decision and order.


